CHAPTER 6
OUTPUTS FROM THE STAGE 1 PROCESS

At the conclusion of the Stage 1 Environmental Process, a number of
outputs (or deliverables) are required prior to DOTD advancing the
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REQUIRED STAGE 1 OUTPUTS

@ Environmental Closure Document — Executed FONSI or EF for
projects documented as an Environmental Assessment, or
executed ROD or ER for projects documented as an

Environmental Impact Statement.

@ Permits or Required Permits - Permits, including all
documentation, if permits were obtained as part of the Stage 1
Environmental Process, or a list of required permits, if permits

were not obtained.

@& Agency Agreements or Closure Documents — Agency
correspondence indicating that their regulatory requirements
have 1), been satisfied or 2) understanding or agreement on the
steps to be taken to satisfy those requirements (e.g.
commitment for continued compliance with the National Historic
Preservation Act, Section 106, Section 7 of the Endangered

Species Act).
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@ Location and Major Design Features — exhibits and narrative
describing the project location, major design features,
preliminary design criteria, any horizontal and vertical
constraints, and any required waterway, levee or railroad

clearances.

Estimated Project Costs — estimated costs for design, right-of-
way acquisition, utilities relocations, construction, traffic
management, and environmental mitigation/commitments, in
current year dollars. Provide the estimated costs to the Project

Finance Committee.

@ Environmental Mitigation / Commitments — description of agreed
upon environmental mitigation measures and all environmental
commitments identified in the Environmental Document. This is
intended to facilitate the identification and monitoring of the
commitments through the remainder of DOTD’s Project

Development Process.

@ Digital Data — preliminary engineering and environmental data
developed during Stage 1 that will facilitate project development
in Stage 3. This information may include digital mapping,
environmental inventories and constraints, line and grade or
other preliminary engineering for the Selected Alternative, cost

estimates, and preliminary environmental mitigation design.

SCOPE AND BUDGET MEMORANDUM

Prepare a Scope and Budget Memorandum summarizing the required
Stage 1 outputs described above. The Scope and Budget Report shall
be submitted as a recommendation by the Project Manager from the
Office of Planning and Programming (PMPP) and the Project Manager
from the Project Development Division (PMDD) and approved by the
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Assistant Secretary, Office of Planning and Programming and the

Chief Engineer, Office of Highways.

The Scope and Budget Memorandum shall include the following items:

Description of the Project and Selected Alternative

» Location, Selected Alignment, and Major Design Features

» Context-Sensitive Issues and Design Exceptions

» Maps and Exhibits, as necessary

Funding for full project implementation

» Estimates

Construction

Engineering

Real Estate Acquisition

Utility Relocation

Environmental Mitigation / Commitments
Traffic Management

» Possible funding categories / mechanisms

List of Commitments, Agreements and Permits

» Commitments that need to be incorporated into the Plans,
Specifications and Estimate (Stages 3 and 4)

» Agency Agreements

\4

Memoranda of Understanding
Memoranda of Agreement

Permits

Coast Guard (Section 9, General Bridge Act of 1946)
Corps of Engineers (Section 404, Section 10)

LA DEQ (Water Quality Certification and NPDES)
LA DNR (Coastal Use)

LA WL&F (LA Scenic Streams)
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@ Signatures
» Recommendations

- Project Manager, Office of Planning and Programming
(PMPP)

- Project Manager, Project Development Division (PMDD)
» Approval

- Assistant Secretary, Office of Planning and Programming

- Chief Engineer, Office of Highways
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